
TWO WEEK LOOK-AHEAD   
January 4, 2016 – January 15, 2016 
 
The following activities will be occurring over the next two weeks. 

 

Construction activities are wrapping up as the winter weather arrives.   

 

Winthrop Beach Seawall 

-  Complete wall patching and concrete repairs  

- New boards for beach openings in the seawall  

-  After these items are completed, the contractor will demobilize its 

equipment from the beach 

 

Saugus 

-  Work is completed for the year  

- The environmental monitor will observe conditions of the slopes and 

erosion control devices throughout the winter 

-  Additional erosion controls will be added where needed. 
 

Design for Phase 4 - Winthrop Shore Drive Improvements 

-  Design drawings and specifications for Phase 4 of the Winthrop Beach 

Improvements are being advanced to allow for the bidding of this work 

in early 2016. 

- Improvements include: 
 

  -- New and wider sidewalks 

  -- Repaved roadway 

  -- New stormwater system 

  -- Amenities (showers, drinking fountains, benches, bike racks)  

  at entrances at Coral Ave., Cutler Av., Sturgis St. and  

  Charles St.) 

  -- New stairs near Locust Street 

  -- Repairing concrete stairs and railings by the Highlands 

 
Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the 

DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours,  Monday through Friday from 

7 a.m. – 3:30 p.m.   In case of an emergency, contact 911 or DCR’s 24/7 emergency hotline at the Massachusetts Emergency 

Management Agency at 508-820-1428.    

Join us on Twitter @MassDCR - Visit http://mass.gov/dcr  

Visit the Project website here: http://www.mass.gov/eea/agencies/dcr/conservation/planning-
and-resource-protection/projects/winthrop-beach-renourishment-project.html 

 

Winthrop Beach Nourishment 

Rumney Marsh Restoration 

Contract No. P11-2686-C4A 

Deteriorated concrete was removed and 
new concrete will be installed in this 
section of the seawall near Myrtle Ave. 

Monitoring of the slopes adjacent to 
the salt marsh in Saugus indicates that 

the straw wattle alone is not sufficient 
to control erosion is some locations.  
DCR’ contractor will install siltation 
fencing in this and similar locations to 
provide more effective erosion control. 
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